Change Order Number 2

PROJECT: Eldorado Pkwy {DNT to Preston Rd) f Frisco St (Eldorado Pkwy to Newton Dr)
PROJECT NUMBER: CIP 05-0012 BID NUMBER: 0902-0027
CONTRACT AMOUNT:
QOriginal Contract: 8.719,172.18 Contract Date  May 1, 2009
Change Order No. 1 -$32,331.75 Council Date  September 1, 2000

CONTRACTOR:

Tiseo Paving Company

419 E, Hwy 80

Mesquite, Texas 76150
Phone: (972) 289-0723
Fax: (972) 216-5637

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

By:
Name: George Purefoy, City Manager
Dated:

Nature of Changes:

1. Remove and replace 12" sanitary sewer. Lower 20" Water Line to avold sanitary sewer. Existing sewer connection is damaged and must be
repaired before a connection can be made. (items 311A, 404, 501-511)

2. Salvage existing fire hydranis and install deep bury fire hydrants due to depth of the water line. (ltems 412, 412A)
3. Correct Drill Shaft elevations at Abuiment 6. Drilled shafis were poured to plan elevation before an error in plan elevation was found. {ltams 207A)

4. Remove storm drain line F-1 from contracl. The storm sewer line will be constructed by TxDOT as part of the Preston Road project. (Hems 303,
317, 322, 328,332)

5. Credit for reduced Moisture Conditioning at utility conficts. (ltems 122A)
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These changes result in the following adjustment of Contract Price and Contract Time:

I. Paving, Pavement Marking, Traffic & Erosioen Control

Quantily . UMNIT COST TOTAL COST .
Pay ltem Previous § Thange | Revised Units - Dascription Pravious Revised Pravious Revised Change in Cost
Credil for decreasing depth of
122A 0.0 -124.0 | -124.0 | CY imoisture conditioning a! utility $0.00 $3.00 $0.00 {3372.00) (8372.00
conflicts
Subtotal {$372.00)
Il. Bridge
Quanlity f - UNIT COST TOTAL COST
Pay Hem o ous T Change | Revised | 011 Description Frevigus Revised Pravious Revised Change in Cost
207A | 00 10 10 | L [AdustAbutment #6 Diilled Shaft $0.00 $3,737.50 $0.60 $3,737.50 $3,737.50
Elevations
Subtotal $3,737.50
Iii. Storm Prainage
Quantity . . UNIT COST TOTAL COST
Pay ltem |- ious | Change [ Revised o Description Provious Rovised Brevions Revised ] Cnange In Cost
18" RCP Class Il including wyes,
303 1,288.0 | -435.0 853.0 LF jtrench, bedding and backfill, $34.00 $34.00 $43,782.00 $28,002.00 ($14,790.00)
complete
311A 0.0 240 240 LF {Remove & Relay Existing 54" RCP $0.00 $115.00 $0.00 $2,760.00 $2,760.00
8' Recessed Curb Inlet per Detail
37 20 -2.0 0.0 EA Sheel D301 of the plans $2,320.00 $2,320.00 $4,640.00 $0.00 (34,540.00)
TxDOT Type "M" Manhole per .
322 2.0 -1.0 1.0 EA Detail Shest D303 of the plans $2,730.00 $2,730.00 $5,460.00 $2,730.00 (52,730.00
36" 6:1 SETP-PD Headwall per P
328 1.0 -1.0 0.0 EA Detail Sheat D309 $2,475.00 $2,475.00 $2,475.00 $0.00 {52.475.00)
{Provide Trench Safety Systems for
. pipelines exceeding 5-0" in depth
332 | 85020 -4200 | 6,0820| LF in ccordance with the Trench $0.10 $0.10 $650.20 $608.20 {542.00)
Safety Plan and OSHA regulations
Subtotal ($21,917.00)
V. Water
Quanlity . N UNIT COST TOTAL COST
Pay liem Previous | Change | Revised Units Bescripiion Previots Revised Previous Revised Change in Cost
20" Water Main Including trench,
404 53.0 150 88.0 LF bedding, encasement as required $185.00 $185.00 $9,805.00 $12,580.00 %2,775.00
Salvage and Re-install existing Fire
Hydrant Assembly per Detail Sheet
U301 of the ptans, including
412 5.0 -3.0 2.0 EA hydrant extensions, blocking, $2,751.00 $2,751.00 $13,755.00 $5,502.00 {$6,253.00)
reftective marker, and all work,
complete
Salvageexisting Fire Hydrant
Assembly and install deep bury
412A 0.0 3.0 3.0 EA |Fire Hydrant, including hydrant $0.00 $5,595.00 $0.00 $16,785.00 $16,785.00
extensions, blocking, reflective
marker, and all work, complete
Subtotal $11,307.00
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V. Sanitary Sewer

uanty — UNiT COST TOTAL COGT
Pay Mom | B rovious | Change | Revised | or| Description Frevious Rovised Provious Revised Change in Cost
501 | 2280 | 980 | 3240 | LF |12 PVC Sanitary Sewer Pipe, $46.00 $46.00 | s10488.00] $14.904.00 $4,416.00

including trench, bedding, backfill
12" PVG Pressura Class AWWA C-
502 400 4.0 54.0 LF {800 Sanitary Sewer Pipe, including $51.50 $51.60 $2,060.00 $2,761.00 $721.00
trench, bedding, backfill
Standard 4' Dia. Sanitary Sewer
503 1.0 1.0 2.0 EA |Manhole to 8' depth over existing $2,500.00 $2,600.00 $2,500.00 $5,000.00 $2,500.00
sanitary sewser

Extra Depth Sanitary Sewer

504 6.0 2.0 8.0 VF | anhole over 8 depth $154.50 $154.50 $927.00 $1,236.00 $309.00
Concrete Encase 12" Sanitary
507 10.0 20.0 300 | LF oo ver Main $41.20 $41.20 $412.00 $1,236.00 $824.00
Provide Trench Safely Systems for
pipelinas axceeding 5-0" in depth
508 2880 | 1100 | 3780 | LF [1°  dance with the Trench $0.55 $0.55 $147.40 $207.90 $60.50
Satety Plan and OSHA regutations
510 0.0 1.0 1.0 LS [Sewer Test 50.00 $500.00 $0.00 $500.00 $500.00
511 | 00 | 1100 | 1100 | Lp |[Remove exising 12 PVC Sanilary | g4 o $16.90 $0.00]  $1,859.00|  $1,850.00
Sewer Pipe
Subtotal $11,180.50
Total Cost of Change Order No. 2 = $3,045.00
These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order: $8,686,840.43
Net change resulting from this Change Order: $3,945.00
Conlract Price Including this Change Order: $8,600,785.43

The Above Changes are Approved:

Clty of Frisco, Texas

By:

Name: Elizabeth Metting, P.E.

Tile:  Assistant Director / City Enginesr

Tiseo Paving Compan

By:

Name: EO&‘Q:" C!IL.L
Title: Vf p
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